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Radiogram No. 5040u Form 24 for 01/05/2011
SM Ventilation System Preventive Maintenance. Coulomb Crystal Experiment

GMT CREW ACTIVITY
06:00-06:10 |[FE-4, FE-6 |Morning Inspection
06:00-06:05 |[FE-1 Morning Inspection
06:00-06:05 |FE-5 PRO K Urine Test
06:00-06:05 |FE-2 Elektron-VM Aerosol Filter Inspection
06:00-06:05 CDR SLEEP Data Log Entry
06:05-06:10 IC::EDE FE-2, Morning Inspection
06:05-06:15 |FE-1 SONOCARD Experiment Termination

CDR, FE-2,
06:10-06:40 |[FE-4, FE-5, Post-sleep
FE-6

06:15-06:40 |[FE-1 Post-sleep
06:40-07:30 BREAKFAST
07:30-07:45 Work Prep
07:45-08:10 Daily Planning Conference (S-band)
08:10-08:20 |[FE-6 MAKITA Battery Installation
08:10-09:10 |[FE-5 EMU Caution and Warning Simulator (ECWS) Onboard Trainer
08:10-09:40 CDR Physical Exercise (ARED)
08:15-08:30 [FE-1 SONOCARD Copy Data to RSE-MED Laptop
08:20-08:55 |FE-2 ISS RS Window Inspection and Photography (Preparation)
08:20-08:30 |[FE-6 EHS GC/DMS Ops Start
08:30-09:30 |FE-1 COULOMB CRYSTAL Experiment. Tagup with specialists (S-band)
08:30-09:30 |[FE-6 EMU Caution and Warning Simulator (ECWS) Onboard Trainer
08:45-09:50 |[FE-4 SM Ventilation System Preventive Maintenance. Group B2
08:55-10:40 |[FE-2 RS ISS Window Inspection and Photography
09:10-09:40 FE-5 BIORHYTHM 1st measurement, FE-5

TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink(To=09:23,

09:30-09:55 |FE-1 T1, T2, T3 from Daily Flight Program [CII])

09:30-09:35 [FE-6 ICV-MAKITA Battery Replacement

09:35-09:40 |[FE-6 MERLIN Desiccant Replacement

09:40-09:45 |FE-5 EPM Laptop Activation

09:40-11:10 |[FE-6 Physical Exercise (ARED)

09:50-10:15 |FE-4 RS ISS Window Inspection and Photography

09:50-09:55 CDR T2 Alignment Guide Install

09:55-11:05 |[FE-1 Stowing disposal hardware in Progress 408 and IMS updates
09:55-10:10 |CDR,FE-5 |Crew cabin removal in support of CDRA maintenance
10:10-11:10 FE-5 Physical Exercise (CEVIS)

10:10-10:35 CDR Waste and Hygeine Compartment (WHC) Access
10:15-12:00 FE-4 SM Ventilation System Preventive Maintenance. Group B2

10:35-12:00 |CDR WHC Hose Removal



11:05-11:30

11:10-12:10
11:10-12:00
11:10-11:45
11:30-13:00
11:45-12:30
12:00-13:00
12:00-13:00
12:10-12:15
12:15-12:25
12:25-12:35
12:30-12:45
12:45-12:50
12:55-13:00

13:00-14:00

13:00-13:05
13:05-14:05
14:00-14:20
14:00-14:05
14:00-14:05
14:00-15:20

14:05-15:05

14:05-14:50
14:05-14:10
14:10-15:10
14:20-16:40
14:50-15:00
15:00-15:10
15:05-16:05
15:10-15:30
15:10-15:50
15:20-16:20
15:30-15:40
15:40-17:10
15:50-16:30
16:00-16:15
16:05-16:40
16:15-17:45
16:20-16:50

FE-1

FE-6
FE-2
FE-5
FE-1
FE-5
CDR
FE-2, FE-4
FE-6
FE-6
FE-6
FE-5
FE-5
FE-6

CDR, FE-1,
FE-4, FE-5,
FE-6

FE-2
FE-2
FE-1
FE-5
FE-6
CDR

FE-6

FE-5
FE-2
FE-2, FE-4
FE-1
FE-5
FE-5
FE-6
FE-5
FE-2, FE-4
CDR
FE-5
FE-5
FE-2
FE-4
FE-6
FE-4
CDR
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TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink (T2, T3 -
from Daily Flight Program [CI])

Physical Exercise (CEVIS)

Physical Exercise (ARED)

USOS Hatch Seal Inspection

Physical Exercise (TVIS), Day 4

EMU Cooling Loop Reconfig

WHC Pressure Sensor R&R

Handover to 1ISS-26 Crew

ICV-MAKITA Battery Replacement

Detaching Meas Exp Unit B from CBEF IU Micro-G
Meas Exp Unit B Detachment from CBEF IU 1G
Crew Quarters 4 (CQ4) Plug in Plan (PIP) Audit
PASSAGES PL PCMCIA Card Stowage
CGBA-5 Status Check

LUNCH

On MCC Go ISS 02 repress from Progress 407 CpllK (start)
LUNCH

BCIMH software upgrade on b/u channel

PROK Diet Logging (Day 2-4)

EHS Sampling Termination

WHC Valve R&R

Inspection of Portable Breathing Apparatus (PBA) and Portable Fire Extinguisher
(PFE)

EMU Cooling Loop Reconfig

ISS O2 repress from Progress 407 CpllK (terminate)
Handover to ISS-26 Crew

Stowing disposal hardware in Progress 408 and IMS updates
PAO Hardware Setup

Crew Prep for PAO

Caution & Warning Book Update

PAO Event

Filling EDV [KOB] for Elektron-VM from CWC 1069, 1008
WHC Urine and Water Hoses Replacement

Post-PAO Hardware Deactivation

Physical Exercise (ARED)

COXX Maintenance

Verify UM-1 Flow Meter Configuration

USOS Hatch Seal Inspection

Physical Exercise (TVIS), Day 1

WHC Activation and Leak Check



16:30-16:50
16:40-17:40
16:50-17:10
17:10-17:30
17:10-17:15
17:10-17:15
17:15-17:45
17:15-18:45
17:30-18:15
17:30-17:35
17:35-18:35
17:45-18:05
17:45-18:45
18:05-18:20
18:15-18:45
18:15-18:35
18:20-18:40
18:35-18:45
18:35-18:45
18:40-18:45
18:45-19:10
19:10-19:30

19:30-21:30

19:30-19:35
19:30-21:20
19:35-21:25
21:20-21:30
21:25-21:30
21:30-06:00
Notes:

FE-2
FE-1
FE-6
CDR, FE-5
FE-6
FE-2
FE-6
FE-2
FE-5
CDR
CDR
FE-6
FE-4
FE-6
FE-5
FE-1
FE-6
CDR
FE-1
FE-6

FE-1, FE-4,
FE-5, FE-6

CDR
FE-2
CDR
FE-2
CDR
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IMS Update

Physical Exercise (VELO), Day 4
Installing WHC Closeout Panels
Crew Cabin Installation

ICV-MAKITA Battery Replacement
Elektron-VM Aerosol Filter Inspection
Psychological Evaluation Program (WinSCAT)
Physical Exercise (TVIS), Day 4
EMU Cooling Loop Scrub Terminate
Removal of T2 Alignment Guides
Physical Exercise (CEVIS)

HRF Urine Collection Hardware Setup
Physical Exercise (VELO), Day 4

T2 Verification and Power Up
Evening Work Prep

Evening Work Prep

Evening Work Prep

Evening Work Prep

TVIS Weekly Maintenance
ICV-MAKITA Battery Stow

Daily Planning Conference (S-band)
Evening Work Prep

Pre-sleep

MPC Power Up

Pre-sleep

Pre-sleep

SONOCARD Experiment Start
MPC Power Down

SLEEP

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



